
(Rs In Lakhs)

Sl No. Name of the Town Year

Adminstra

tive 

Approval

Estimate 

cost

Amount 

Sanctioned

Fund 

Released

Release 

Date

UC’s 

received

UC’S 

Pending

financial 

progress    (as 

per UC submitted 

of sanctioned 

amount)

Physical 

progress
Remarks

Nalbari M.B. 2006-07 5.00 5.00 11/7/2007 5.00 0.00

2013-14 3.80 3.80 2/28/2014 3.80 0.00

Tihu T.C. 2006-07 5.00 5.00 6/15/2007 5.00 0.00

2013-14 3.07 3.07 2/28/2014 0.00 3.07

3 Howly T.C. 2006-07 10
5.00 

(phase-l)
5.00 5.00 5/13/2008 5.00 0.00

100% (phase-

l)

100% 

(phase-l)

 for phase-l (100% UC submitted of 

released amount)
Doomdoma  T.C. 2006-07 5.00 5.00 2/14/2008 5.00 0.00

2013-14 4.66 4.66 4.66 0.00

5 Lakhipur(C) M.B. 2006-07 9.96 9.96 5.00 5.00 4/13/2007 5.00 0.00 100%
100% 

(phase-l)

work completed for phase-l (100% 

UC submitted of relesed amount)
6 Rangia M.B. 2010-11 5.00 5.00 9/30/2013 5.00 0.00 1st instalment/UC Submitted

2016-17 5.00 5.00  04/03/17 0.00 5.00
Fund drawn and RTGS to respective account of ULB in 

this 4-3-017

7 Sorbhog T.C. 2010-11 10 10.00 5.00 5.00 9/30/2013 5.00 0.00 100%
100 % 

(phase-l)

100 % U.C. of released amount 

submitted for phase-l
Raha  T.C. 2011-12 9.99 9.99 7/3/2012 9.99 0.00

2012-13 9.99 9.99 4/30/2013 9.99 0.00

Tangla  T.C. 2011-12 20.00 10.00 4/11/2013 10.00 0.00

2012-13 10.00 9/30/2013 10.00 0.00

Basugaon  T.C. 2011-12 10.00 10.00 10/15/2012 10.00 0.00

2012-13 10.00 10.00 4/9/2013 10.00 0.00

Naharkatia  T.C. 2011-12 9.97 9.97 5/13/2013 9.97 0.00

2012-13 9.97 9.97 9/30/2013 9.97 0.00

Teok  T.C. 2011-12 8.58 8.58 10/18/2012 8.58 0.00

2012-13 8.58 8.58 5/6/2013 8.58 0.00

Rangapara  T.C. 2010-11 5.00 5.00 3/19/2012 5.00 0.00

2012-13 5.00 5.00 5/26/2013 5.00 0.00

Bokakhat  T.C. 2012-13 10.00 10.00 5/14/2013 10.00 0.00

2013-14 10.00 10.00 2/28/2014 10.00 0.00

Bongaigaon  M.B. 2012-13 12.00 12.00 4/30/2013 work completed (100 % U.C. 

submitted)
15 24 24.00 24.00 0.00 100% 100%

14 20 20.00 100% 100%
work completed (100 % U.C. 

submitted)

13 10 10.00 100% 100%
work completed (100 % U.C. 

submitted)

work completed (100 % U.C. 

submitted)

11 19.94 19.94 100% 100%
work completed (ULB is ask to re-

submit UC  in proper format)*

12 17.16 17.16 100% 100%

work completed (100 % U.C. 

submitted)

9 20 20.00 100% 100%

10 20 20.00 100% 100%

work completed (ULB is ask to re-

submit UC  in proper format)*

8 19.98 19.98 100% 100% work completed 

10 14.41 50% 60%

work completed (100 % U.C. 

submitted)

2 8.07 8.07 62% 45% Work under progress

4 9.66 9.66 100% 100%

STATEMENT SHOWING THE PRESENT STATUS OF NIGHT SHELTER FOR URBAN SHELTERLESS TOWN WISE ALONG WITH PHYSICAL AND FINACIAL PROGRESS 

1 8.81 8.80 100% 100%
work completed (100 % U.C. 

submitted) 



2013-14 12.00 12.00 5/13/2015

16 Kokrajhar T.C. 2009-10 1.50 4/25/2016 1.50 0.00 1st instalment/UC Submitted

2016-17 8.50  04/03/17 0.00 8.50
Fund drawn Of Rs. 5.00 and RTGS to respective account 

of ULB in 4-3-17/    Fund of   Rs .3.50 in 27-3-17

17 Tezpur M.B. 2013-14 12.47 12.47 5/11/2015 12.47 0.00 1st instalment/UC Submitted

14.51 14.51 12/5/2017 0.00 14.51
Fund drawn Of Rs. 14.51 and RTGS to respective 

account of ULB in  06-03-17

18 Nogaon M.B. 20.00 20.00 20.00 *20.00 0.00 20.00 0
not 

submitted

work started (*funds drawn by 

concerned D.C. office)

19 Diphu T.C. 20.00 20.00 20.00 20.00 5/2/2015 20.00 0.00 100% 100%
work completed (ULB is ask to re-

submit UC  in proper format)*

20 Udalguri T.C. 20.00 20.00 20.00 20.00 4/30/2015 20.00 0.00 100% 100%
work completed (ULB is ask to re-

submit UC  in proper format)*

21 Haflong T.C. 20.00 20.00 20.00 20.00 5/2/2015 0.00 20.00 0 80%

works under progress,  Financial 

achievements -40% as per progress 

report

22 Barpeta Road 20.00 _ 20.00 4.00 4/25/2016 0 4.00 0 0
Plans and estimate is yet to be 

approved (scrutiny)

23 Goalpara 20.00 20.00 20.00 4.00 4/25/2016 0 4.00 0 0
Plans and estimate is yet to be 

approved  (scrutiny)

24 Golaghat 20.00 _ 20.00 4.00 4/25/2016 0 4.00 0 0
Technical sanctioned has been 

accorded 

26 Sivsagar 20.00 20.00 20.00 4.00 4/25/2016 0 4.00 0 0
Plans and estimate is yet to be 

approved  (scrutiny)

25 N. Lakhimpur 2015-16 4.00  04/03/17 4.00 0.00 1st instalment/UC Submitted

2016-17 16.00 12/5/2017 0.00 16.00
Fund drawn Of Rs. 16.00 and RTGS to respective 

account of ULB in 04-03-17

TOTAL 395.08 335.59 252.51 103.08

25%

10 10.00

26.98
25.00 +

1.98

20%

95% 

(approx)

10.00 30% 100%

work completed (100 % U.C. 

submitted)
15 24 24.00 24.00 0.00 100% 100%

2015-16

20.00 20.00 20.00

45%

2014-15


