

IHSDP in Assam at a Glance

- ❖ No. of Projects Approved -16 Nos.
- ❖ Total Project Cost Sanctioned - Rs. 8498.82 Lakhs
- ❖ Govt. of India Share - Rs. 7021.56 Lakhs
- ❖ State Share including beneficiary contribution-(Rs.357.63)
-Rs.1477.28 Lakhs
- ❖ Fund Released by GOI Till Date - Rs. 4531.92 Lakhs
- ❖ State Share Released Till Date - Rs. 1119.65 Lakhs
- ❖ Fund drawn by SLNA Rs.-5487.15Lakhs
[Rs.4367.50(C/S)
Rs. 1119.65(S/S)]
- ❖ Fund released to ULB - Rs. 5487.15 Lakhs
[Rs.4367.50(C/S),
Rs. 1119.65(S/S)]
- ❖ Total UC received - Rs.3946.01Lakhs
- ❖ Number of Dwelling Units Sanctioned - 8668
- ❖ Number of Dwelling Units Completed- 3237
- ❖ Number of Dwelling Units in progress- 562
- ❖ Number of Dwelling Units occupied- 3115
- ❖ Number of Non Starter Dwelling Units 4869
- ❖ Number of DUs to be surrendered out of
Non Starter Dwelling Units 3867
- ❖ Number of DUs to be constructed 1002
- ❖ Fund released by GOI to GOA (2ndinstl)[Rs. 1021.12 lakhs] – Karimganj, Nalbari, Palashbari, Tihu, Badarpur and Bokajan.
- ❖ 2nd Installment released to Karimganj ,Nalbari,Palasbari,Tihu,Badarpur & Bokajan Rs.199.74 lakhs , Rs. 100.80 Lakhs, Rs.21.07Lakhs, Rs.49.40Lakhs ,55.37Lakhs,430.32Lakhs
- ❖ UC submitted to GOI for obtaining 2nd installment of Rs. 234.20 lakhs- ,Dhubri
- ❖ 100% UC out of released amount submitted to Govt.of India by GoA -, Dhubri, Dhing, Tinsukia, Golaghat.

